

July 15, 2019

PHONE: 714-903-2002
FAX: 714-903-2003

City of Garden Grove
11122 Acacia Pkwy
Garden Grove, CA 92842

Greg Blodgett, Sr Project Manager


Re: Brookhurst Triangle Demolition Project- Phase II
Project No. S-1232

In follow up to our site meeting of July 12, 2019, in regards to changed site conditions, underground transite pipe, we have prepared a Change Order request for your review.

Survey & prepare Procedure 5 Plan by a 3rd party	\$1,500.00
SCAQMD - Notification & Permit	\$1,000.00
Waste Bin	\$1,500.00
1st Day (2) Man crew	\$3,750.00
2nd Day (2) Man crew	\$2,000.00
J&G Mark-up on above	\$975.00
Excavation Costs	\$3,680.00
Water Truck / Labor	\$1,120.00
Supervision	\$1,200.00
Bonds & Insurance costs (All \$16,725.00 above)	<u>\$836.25</u>
Total Change Order Request	\$17,561.25

We would also request additional time to be added to our contract to cover additional scope of work.

Please don't hesitate to contact me with any questions.
Thank you,



Eric Cain, VP



STATE CONTRACTORS LICENSE #571859