

August 12, 2019

City of Garden Grove
11122 Acacia Pkwy
Garden Grove, CA 92842

Greg Blodgett, Sr Project Manager

Re: Brookhurst Triangle Demolition Project- Phase II
Project No. S-1232

Per job walk on 8/9/19 to discuss additional concrete beneath the asphalt. We request a Change Order outlined below for removal of unforeseen concrete slabs/footings and block building wall.


Area is approximately 70x200 = 14,000 s.f. by up to 3' below grade surface. Note that we will leave open our previous change order for a Procedure 5 for the removal of asbestos containing underground transite pipe in the event we encounter more of this material.

Our breakdown for the above out of scope work is follows:

1/2 day exploratory work to define limits of work (8/8/19)	<u>\$1,420.00</u>
5 Days for removals including dirt, concrete, slabs, footings and block walls. Also included is breaking & processing of concrete	<u>\$13,600.00</u>
3 Days of backfilling, track rolling and rough grading of area	<u>\$23,600.00</u>
Sub Total	<u>\$38,620.00</u>
15% Mark-up	<u>\$5,793.00</u>
Total Change Order Request	<u>\$44,413.00</u>

We would also request an extension of time to our contract to cover this additional scope of work.

Please don't hesitate to contact me with any questions.
Thank you,


Eric Cain, VP

