

Change Order Request



C.O.R. # 239-1-0001

G.C. #

Date: 4/2/2019

Project Name: Garden Grove - Gym Floor Replacement Project

Project #: 7658

To: City Of Garden Grove
Attn: Navin Maru
11222 Acacia Parkway

Garden Grove, CA 92842

From: McWil Sports Surfaces, Inc.
Grant Patterson
135 W. 155 St.
Gardena, CA 90248

Phone: (714) 741-5000 **Fax:**

Phone: (424) 233-1818 **Fax:** (424) 233-1819

We hereby propose to make the following changes:

Slab moisture sealer

We will diamond grind the slab to remove contamination on slab, shot blast to open up concrete pores and seal with Mapei moisture seal system.

Change Order Price \$44,984.00

This price is good for 30 days. If conditions change, this price is void.

We are requesting a time extension of 0 days in conjunction with this change.

Grant Patterson 4/2/2019

Author Date Sent

☐ Accepted The above prices and specifications of this Change Order request are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise specified.

Authorized Signature

Date of Acceptance