

CITY OF GARDEN GROVE

AMENDMENT NO. 2

To: Furnish City wide tree maintenance in accordance with the services set forth in City of Rancho Cucamonga's Agreement, Contract Number 19-187.

This Amendment No. 2 to Furnish City wide tree maintenance in accordance with the services set forth in City of Rancho Cucamonga's Agreement, Contract Number 19-187 for the Garden Grove is made and entered into this ____ day of _____ 2023, by and between the **CITY OF GARDEN GROVE**, hereinafter referred to as "CITY", and **West Coast Arborists, Inc.**, hereinafter referred to as "CONTRACTOR".

WHEREAS, Contractor and CITY entered into Contract No. **P201279** effective **April 14, 2021**.

WHEREAS, Contractor and CITY desire to amend the Existing Contract as provided herein.

Now, therefore, it is mutually agreed, by and between the parties as follows:

Section 1: Term and Termination, shall be revised as follows:

The CITY hereby extends the performance period through June 30, 2024.

Section 3: Compensation - shall be revised as follows:

The contract price is hereby increased by \$510,000.00 (which is \$440,000.00 plus an additional one-time \$70,000.00 approved budget increase) for the above term of the contract only and per Attachment "A".

Except as expressly amended hereby, the Existing Contract remains in full force and effect as originally executed.

IN WITNESS WHEREOF, the parties have caused this Amendment No. 2 to the Existing Contract to be executed by their respective officers duly authorized on the date first written above.

Date: _____

"CITY"
CITY OF GARDEN GROVE

By: _____
City Manager

ATTESTED:

City Clerk

Date: _____

"CONTRACTOR"
West Coast Arborists, Inc.

By: _____

Name: _____

Title: _____

Date: _____

If CONTRACTOR is a corporation, a Corporate Resolution and/or Corporate Seal is required. If a partnership, Statement of Partnership must be submitted to CITY.

APPROVED AS TO FORM:

Garden Grove City Attorney

Date