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Site C Project History  

      
   

June 2011 
Former Redevelopment Agency enters into Disposition and Development 
Agreement with Land & Design, Inc. Approved through Resolution No. 698 

City Council and Former 
Redevelopment Agency 

   
June 2011 Redevelopment Dissolution effective date per Assembly Bill x1 26 State 
   

February 2012 
The City of Garden Grove as Successor Agency to the Garden Grove Agency 
for Community Development (“Successor Agency”) and 7-Member Oversight 
Board formed.  Oversight Board deemed Site C DDA enforceable.   

City Council 

   
May 2012 DOF denies Site C as an Enforceable Obligation State 
   
October 2012 First Meet & Confer – DOF denies Site C as an Enforceable Obligation State 

   
November 2012 City Council Approves PUD 128-12 and General plan Amendment  City Council 
   
April 2013 City enters into Resort Development Agreement with Land & Design, Inc. City Council 
   

November 2013 
DOF letter approving Long Range Property Management Plan (LRPMP) – Site 
C 

State 

   
March 2014 LRPMP Approved by DOF including Site C DDA State 
   

January 2015 
Compensation Agreement approved (January 1, 2018 deadline to dispose of 
property for Economic use) – However, March 2015 is when all signatures 

were attained – Tied to resort agreement.  

Successor Agency 

   
May-July 2015 Site C parcels transferred from Successor Agency to the City  State 
   

August 2015 
City Council Closed Session regarding Potential DOF Litigation per Council 
Direction  

City Council 

   
November 2015 Meet & Confer – DOF denies Site C as enforceable obligation.  State 
   
July 2016 Assignment of Resort Agreement to SCG America (see schedule). City 
 

Development Highlights: 

 

Site   5+ Acres 
Location  South of Target, East Site of Harbor Blvd., North of Twintree 
Guestrooms  769 Suites 
Restaurants  45,000 sf/4 Venues 
Meeting  39,000 sf 
Parking  1,297 structure 
Total Cost  $180MM 
Entitlements  Complete 
 
 
 

 
 


