

CITY OF GARDEN GROVE

AMENDMENT NO. 4

To Furnish All Labor, Material and Equipment for On-Call Concrete Construction at Various Locations for the City of Garden Grove per City standards and specifications.

This Amendment No. 4 to Furnish All Labor, Material and Equipment for On-Call Concrete Construction at Various Locations for the City of Garden Grove per City standards and specifications is made and entered into this ____ day of _____ 2022, by and between the **CITY OF GARDEN GROVE**, hereinafter referred to as "CITY", and **CT&T Concrete Paving, Inc.**, hereinafter referred to as "CONTRACTOR".

WHEREAS, Contractor and CITY entered into Contract No. **B200257** effective **May 17, 2021**.

WHEREAS, Contractor and CITY desire to amend the Existing Contract as provided herein.

Now, therefore, it is mutually agreed, by and between the parties as follows:

Section 3: Compensation - shall be revised as follows:

The contract price is hereby increased from \$660,000.00 to \$900,000.00 for the term of July 1, 2022-June 30, 2023 only. This increase is to accommodate an increase in the price of material and equipment and to cover unforeseen additional work.

Except as expressly amended hereby, the Existing Contract remains in full force and effect as originally executed.

IN WITNESS WHEREOF, the parties have caused this Amendment No. 4 to the Existing Contract to be executed by their respective officers duly authorized on the date first written above.

Date: _____

"CITY"
CITY OF GARDEN GROVE

By: _____
City Manager

ATTESTED:

City Clerk

Date: _____

"CONTRACTOR"
CT&T Concrete Paving, Inc.

By: _____

Name: _____

Title: _____

Date: _____

If CONTRACTOR is a corporation, a Corporate Resolution and/or Corporate Seal is required. If a partnership, Statement of Partnership must be submitted to CITY.

APPROVED AS TO FORM:

Garden Grove City Attorney

Date